
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES

                1 2

2. MODIFICATION NO.:
             

3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. PROJECT NO.  (If applicable)

0003 MAY 21, 2004 W81W3G-2035-7181

CA31 E1P01006. ISSUED BY
Department of the Army
Baltimore District, Corps of Engineers
Contracting Division
P.O. Box 1715
Baltimore MD 21203-1715

CODE 7. ADMINISTERED BY:
Contracting Division, Contracts Branch
CENAB-CT-C
10 S. Howard ST. Room 7000
Baltimore, MD 21203-1715

CODE

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.

W912DR-04-R-0028
X 9B. DATED (SEE ITEM 11)

MAY 03, 2004
10A. MODIFICATION OF CONTRACT/ ORDER
NO.

10B. DATED (SEE ITEM 13)

CODE FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  is not extended.

DATE OF RECEIPT OF PROPOSALS        4:00 PM, LOCAL TIME   JUN 02, 2004

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning      1         copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or

telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE

RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already

submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date

specified.

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER No.
ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation
date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  changes clause FAR 52.243.1

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor __  is not,       is required to sign this document and return          copies to the issuing office.

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

THE OLD GUARD (TOG) VEHICLE AINTENANCE FACILITY
FORT MYER , VIRGINIA

SEE THE FOLLOWING PAGE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

________________________________
(signature of person authorized to sign)

BY  _________________________________________
(Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



PAGE 2 OF 2 PAGES
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SPECIFICATIONS:

1) Sections 01451 and 01500A: Delete these sections and substitute the attached Sections
01451 and 01510 respectively, dated 5/11/04.

DRAWINGS (these changes apply only to drawings for the Permanent Facility):

2) Sheets A1.2, A2.2, A7.1, A10.1, A10.2, M1.1, M1.2, M1.4, M1.5, P0.1, P1.1, P1.2, P2.1,
P4.1, P4.2, P5.1, P5.2, E0.1, E0.2, E1.2, E2.2 and E4.1: Delete these sheets in their entirety as
originally issued and substitute the attached revised like-numbered sheets, dated 5/11/04.

3) Sheet P4.2: Immediately after this sheet insert new attached Sheet P5.2.

ATTACHMENTS:

1) Revised Sections 01451 and 01500A, dated 5/11/04.
2) Revised Sheets A1.2, A2.2, A7.1, A10.1, A10.2, M1.1, M1.2, M1.4, M1.5, P0.1, P1.1,
P1.2, P2.1, P4.1, P4.2, P5.1, P5.2, E0.1, E0.2, E1.2, E2.2 and E4.1, dated 5/11/04.
3) New Sheet P5.2, dated 5/11/04.



Ft. Myer, The Old Guard Vehicle Maintenance Facility 1311608

SECTION 01451, 5/11/04

CONTRACTOR QUALITY CONTROL
11/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1999b) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1998a) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Price Schedule.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

CQC Plan; G AR.

Identifies personnel, procedures, control, instructions, test, records, and 
forms to be used.

Phase Notification

The Government shall be notified in a specified amount of time in advance 
of beginning the preparatory control phase.

Request; G AR.
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Ft. Myer, The Old Guard Vehicle Maintenance Facility 1311608

The requesting of specialized individuals in specific disciplines to 
perform quality control.

CQC Mgr Qualification; G AR.

The evaluation of the project to determine the level of CQC System Manager 
required.

SD-05 Design Data

Notification of Changes

Any changes made by the Contractor.

Punchlist

Near the completion of all work, the CQC System Manager shall prepare a 
list of items which do not conform to the approved drawings and 
specifications.

Minutes

Prepared by the Government and signed by both the Contractor and the 
Contracting Officer and shall become a part of the contract file.

SD-06 Test Reports

Tests

Specified or required tests shall be done by the Contractor to verify that 
control measures are adequate.

Documentation

Results of tests taken.

Tests Performed

An information copy provided directly to the Contracting Officer.

QC Records; G AR.

Provide factual evidence that required quality control activities and/or 
tests have been performed.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
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Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   CQC PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 60 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
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direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  The Contractor shall include a 
copy of his proposed laboratory's latest Corps of Engineers 
inspection report in the Quality Control Plan.  The inspection 
report details the tests that the lab has been validated to 
perform under Corps of Engineers contracts.  (Laboratory 
facilities will be approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.
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3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 14 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be [a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 3 
years construction experience on construction similar to this contract.  
This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned as System Manager but may have duties as project 
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superintendent in addition to quality control.]  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: 
electrical,mechanical,civil,structural,architectural,materials technician,. 
 These individuals shall be directly employed by the prime Contractor and 
may not be employed by a supplier or sub-contractor on this project; be 
responsible to the CQC System Manager; be physically present at the 
construction site during work on their areas of responsibility; have the 
necessary education and/or experience in accordance with the experience 
matrix listed herein.  These individuals may perform other duties but must 
be allowed sufficient time to perform their assigned quality control duties 
as described in the Quality Control Plan.

Experience Matrix

         Area                                              Qualifications
 
  a.  Civil                                      Graduate Civil Engineer with
                                                 2 years experience in the
                                                 type of work being
                                                 performed on this project or
                                                 technician with 5 yrs
                                                 related experience

  b.  Mechanical                                 Graduate Mechanical
                                                 Engineer with 2 yrs
                                                 experience or person with 5
                                                 yrs related experience

  c.  Electrical                                 Graduate Electrical
                                                 Engineer with 2 yrs related
                                                 experience or person with 5
                                                 yrs related experience

  d.  Structural                                 Graduate Structural
                                                 Engineer with 2 yrs
                                                 experience or person with 5
                                                 yrs related experience

  e.  Architectural                              Graduate Architect with 2
                                                 yrs experience or person
                                                 with 5 yrs related
                                                 experience

  

  i.  Concrete, Pavements and Soils              Materials Technician with 2
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Experience Matrix

         Area                                              Qualifications
 
                                                 yrs experience for the
                                                 appropriate area

3.4.4   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management for Contractors" within 45 calendar days after NTP is a 
mandatory requirement for the position of the Quality Control Systems 
Manager.  Certification is good for five (5) years at which time 
re-training is required.  The Contractor's QC Systems Manager may be 
appointed and serve fully in that capacity pending certification.  If the 
CQC Systems Manager fails to successfully complete the training, the 
Contractor should promptly appoint a new CQSM who shall then attend the 
next available course.  The course is nine (9) hours long (1 day).  The 
Construction Quality Management Course (CQMC) will be taught at least nine 
(9) times per year by the Baltimore District Corps of Engineers, at various 
locations around Baltimore and Washington, DC, or at another site if 
conditions warrant.  The CQMC cost will be borne by the Contractor and is 
one hundred and thirty dollars ($130.00) per course, per person.  Payment 
shall be made by check payable to either sponsors of the course:  
Associated Builders and Contractors, Inc, (ABC) 14120 Park Long Court, 
Suite 111, Chantilly , Virginia  20151 (Phone:  703-968-6205), or to The 
Associated General Contractors of America (AGC), Maryland Chapter, 1301 
York Road, Heaver Plaza, Suite 202, Lutherville, Maryland  21093 (Phone:  
410-321-7870) prior to the start of the course.  Reservations to attend the 
course should be made directly to the organization sponsoring the course 
they attend.  The Contractor has forty-five (45) calendar days to attend 
the course after the issuance of the NTP.  The contractor shall contact the 
Contracting Officer upon award of the contract for arrangements for the 
course.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 

SECTION 01451  Page 7



Ft. Myer, The Old Guard Vehicle Maintenance Facility 1311608

that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that protion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 72 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
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prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 72 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.
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3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Laboratory Approval

The Contractor shall use a testing laboratory that has been previously 
approved by the Corps of Engineers or obtain approval for a laboratory 
established at the project site.  Approved laboratories are listed at the 
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following web site:  http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm   If 
the Contractor elects to set up an on-site laboratory at the project site, 
the Contractor will be assessed $4500.00 for the cost of inspection of this 
lab by the Corps of Engineers.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Furnishing or Transportation of Samples for Testing: Costs incidental to 
the transportation of samples or materials will be  borne by the 
Contractor.  Samples of materials for test verification and  acceptance 
testing by the Government shall be delivered to the following address: 

            Field Exploration Unit
                     or 
            Soils Laboratory Unit
      (indicate which on shipping or mailing forms)
            Fort McHenry Yard
            Baltimore, Maryland 21230"

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause in Section 00800 of the 
Solicitation entitled "Commencement, Prosecution, and Completion of Work," 
or stated elsewhere in the specifications, the CQC System Manager shall 
conduct an inspection of the work and develop a punchlist of items which do 
not conform to the approved drawings and specifications.  Such a list of 
deficiencies shall be included in the CQC documentation, as required by 
paragraph DOCUMENTATION below, and shall include the estimated date by 
which the deficiencies will be corrected.  The CQC System Manager or staff 
shall make a second inspection to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, the Contractor shall notify the 
Government that the facility is ready for the Government Pre-Final 
inspection.

3.8.2   Pre-Final Inspection

The Government will perform pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
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be accomplished within the time slated for completion of the entire work or 
any particular increment of the work  if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.
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h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01510, 5/11/04

TEMPORARY CONSTRUCTION ITEMS
09/03

PART 1   GENERAL

1.1   General

The work covered by this section consists of furnishing all labor,  
materials, equipment, and services and performing all work required for or 
incidental to the items herein specified.   No separate payment will be 
made for the construction and services required by this section, and all 
costs in connection therewith shall be included in the overall cost of the 
work unless specifically stated otherwise.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Temporary Electrical Work; G AR.

The Contractor shall submit a temporary power distribution sketch prior to 
the installation of any temporary power.

1.3   PROJECT SIGN: (AUG 1974)

A project sign shall be provided and erected at a location designated by 
the Contracting Officer.  The sign shall conform to the applicable 
requirements of EP 310-1-6.  The sign shall be erected as soon as possible 
and within 15 days after the date of receipt of notice to proceed.  Upon 
completion of the project, the sign shall be removed and diposed of by the 
Contractor. (CENAB)

1.4   SAFETY SIGN (AUG 1974)

A safety sign shall be provided and erected at a location designated by the 
Contracting Officer.  The sign shall conform to the applicable requirements 
of EP 310-1-6.  The sign shall be erected as soon as possible and within 15 
days after the date of receipt of notice to proceed.  The data required by 
the sign shall be corrected daily, with light colored metallic or 
non-metallic numerals.  Numerals, including mounting hardware, shall be 
subject to the approval of the Contracting Officer.  Upon completion of the 
project, the sign shall be removed and diposed of by the Contractor.  
(CENAB)
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1.5   TEMPORARY ELECTRICAL WORK:  (APR 1962 REV JUL 2000)

Temporary electrical work shall be in accordance with Sections 7 and 11 of 
EM 385-1-1 U.S. Army Corps of Engineers Safety and Health Requirements 
Manual.  The Contractor shall submit for approval a temporary power 
distribution sketch prior to the installation of any temporary power.  The 
sketch shall include location, voltages, and means of protection for all 
temporary distribution system wiring and components to include lighting, 
receptacles, grounding, disconnecting means, and GFCIs.  The Contractor 
shall test the temporary power system and devices for polarity, ground 
continuity, and ground resistance prior to the initial use and before use 
after any modification.  The Contractor shall verify to the satisfaction of 
the Contracting Officer or his representative by a calibrated light meter 
that the minimum illumination required by Table 7-1 of the EM 385-1-1 is 
being provided.(CENAB-EN-DT)

1.6   GOVERNMENT FIELD OFFICE

1.6.1   Resident  Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
office, approximately 200 square feet  in floor area, located where 
directed, and providing space heat, electric light and power, toilet 
facilities consisting of one lavatory and one water closet complete with 
connections to water and sewer mains.  A mail slot shall be provided in the 
door, or an apartment-type lockable mail box mounted on the surface of the 
door.  At completion of the project, the office shall remain the property 
of the Contractor and shall be removed from the site.  All utility 
connections shall be connected and disconnected in accordance with local 
codes and to the satisfaction of the Contracting Officer.  If a window 
style air conditioner is used then the refrigerant shall be one of the 
fluorocarbon gases that is in accordance with FS A-A-58060 and has an Ozone 
Depletion Potential (ODP) of less than or equal to 0.05.

1.6.2   Trailer-Type Mobile Office (Contractor's Option)

In lieu of constructing, maintaining and, at end of construction period, 
removing a temporary type field office, the Contractor may, at his option, 
furnish and maintain a trailer-type mobile office acceptable to the 
Contracting Officer and providing as a minimum the facilities specified 
above.  The trailer shall be securely anchored to the ground at all four 
corners to guard against movement during high winds.

1.7   TEMPORARY PAVING PATCH

The Contractor shall place a temporary patch of cold mixed asphalt of 
adequate size and thickness immediately after utility trenches or other 
road or paved area openings are backfilled and compacted as specified in 
DIVISION II.  The temporary patch shall be maintained by the Contractor 
until he permanently repairs the opening as delineated in DIVISION II.  
(SUGG NO.  75-183)

1.8   BULLETIN BOARD: (NOV 1983)
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Immediately upon beginning of work under this contract, the Contractor 
shall provide a weatherproof glass-covered bulletin board not less than 36 
x 48 inches in size, for displaying the Equal Employment Opportunity 
Poster, a copy of the wage decision contained in the contract, Wage Rate 
Information Poster, and other information approved by the Contracting 
Officer.  The bulletin board shall be located at the site of work in a 
conspicuous place easily accessible to all employees as approved by the 
Contracting Officer.  Legible copies of the aforementioned data shall be 
displayed until work under the contract is complete.  Upon completion of 
work under this contract the bulletin board shall be removed by and remain 
the property of the Contractor.  (AFRCE)

1.9   HAUL ROADS (1967)

The Contractor shall, at his expense, construct such access roads and haul 
roads as may be necessary for proper prosecution of the work under this 
contract.  Haul roads shall be constructed in a workmanlike manner with 
suitable grades and widths.  Sharp curves, blind corners, and dangerous 
cross traffic shall be avoided.  The Contractor shall provide all necessary 
lighting, signs, barricades, and distinctive markings for the safe movement 
of traffic.  The method of dust control although optional shall be adequate 
to insure safe operation at all times.  Location, grade, width, and 
alignment of construction and hauling roads shall be subject to approval of 
the Contracting Officer.  Lighting shall be adequate to assure full and 
clear visibility for full width of haul and work areas during any night 
work operations.  Upon completion of the work, haul roads as designated by 
the Contracting Officer shall be removed at the expense of the 
Contractor.(CENAB)

1.10   PLANT COMMUNICATION (JAN 63)

Whenever the Contractor has the individual elements of his plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The facilities shall be made 
available for use by Government personnel.  (CENAB)

1.11   BARRICADES

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazardous areas during both day 
and night.  (CENAB) 

1.12   MEASUREMENT AND PAYMENT

No separate measurement and payment will be made for the work performed in 
this Section 01510, TEMPORARY CONSTRUCTION ITEMS, specified herein, and all 

SECTION 01510  Page 3



Ft. Myer, The Old Guard Vehicle Maintenance Facility 1311608

costs in connection therewith shall be considered a subsidiary obligation 
of the Contractor, and shall be included in the overall cost of the work.

PART 2   PRODUCT  
NOT APPLICABLE

PART 3   EXECUTION  
NOT APPLICABLE

ATTACHMENTS:

Attachment 1 Project Sign

Attachment 2 Safety Sign

        -- End of Section --
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